The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Storm Sewer** – Storm sewer work is complete except for minor miscellaneous items.
- **Roundabouts** – Work will continue on the roundabout at Second Street with curb being placed for the truck apron and interior island. Finishing of walls at the roundabouts with brick and stone will begin.
- **Electrical** – Continue installing conduit and pull boxes for new street lighting system.
- **Steam Tunnel & Chilled Water** – Work is expected to wrap up on Steam Tunnel construction in front of North Hall.
- **Grading** – Sidewalk grading will continue.
- **Concrete** – Installation of curb, gutter, and sidewalk will continue.
- **Spring Street Closed** – Spring Street will be closed at Fifth Street Tuesday through Thursday to allow for work to be done on natural gas piping.
- **Paving** – Bituminous paving will begin at the western limits near Spruce Street and continue through the roundabout at Second Street.
- **Road Closed** – Please obey “Road Closed” signs. This means the road is closed to traffic and it is illegal to proceed further.

THANK YOU FOR YOUR CONTINUED PATIENCE!

<table>
<thead>
<tr>
<th></th>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spruce</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Second</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Third</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fourth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fifth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sixth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Anticipated Pedestrian Crosswalk Status**

- Open
- Intermittent
- Closed

**Anticipated Vehicular Crossing Status**

- University, Service and Emergency Access Only

---

Reid Wronski
rwronski@rfcity.org
(715) 426-3409
Cascade Project Updates
http://www.uwrf.edu/CascadeProject/

Mike Stifter
michael.j.stifter@uwrf.edu
(715) 425-3820
@RFCascadeAvenue