The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Rain, Rain, Go Away** – Progress is being made but the recent rains have pushed the contractor’s schedule into October.
- **Roundabouts** – Work will continue on the roundabout at Sixth Street with curb being placed for the truck apron and interior island. Brick will begin to be installed on the Second Street roundabout walls.
- **Electrical** – Continue installing conduit and pull boxes for new street lighting system. Work on duct bank.
- **Grading** – Sidewalk grading will continue.
- **Concrete** – Installation of curb, gutter, and sidewalk will continue.
- **Paving** – Bituminous paving will continue from Main to Second.
- **Spruce Street Closed** – Spruce Street will be closed into Monday but will be reopened on Tuesday.

THANK YOU FOR YOUR CONTINUED PATIENCE!

<table>
<thead>
<tr>
<th></th>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spruce</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Second</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Third</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fourth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fifth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sixth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Anticipated Pedestrian Crosswalk Status**

- Spruce: Open
- Second: Intermittent
- Third: Open
- Fourth: Open
- Fifth: Open
- Sixth: Open

**Anticipated Vehicular Crossing Status**

- Spruce: University, Service and Emergency Access Only
- Fourth: University, Service and Emergency Access Only