The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Roundabouts** – Brick work will continue at the Sixth Street roundabout walls. Stone facing work will also begin at Sixth Street and Second Street.
- **Electrical** – Electricians will continue installing conduit, pull boxes, and pedestals for new street lighting system.
- **Grading** – Fine grading of the roadway will continue from Second Street to Sixth Street with the exception of the area near the steam tunnel at Fourth Street.
- **Concrete** – Work will begin to focus on miscellaneous concrete work including pedestrian ramp areas and corners.
- **Pavers** – Work will begin on installing paver bricks at crosswalks at west end of project.
- **Black Dirt & Seed** – Contractor will continue with fine grading of disturbed boulevard areas and begin seeding.
- **Bituminous Paving** – More bituminous paving may occur on Friday but most likely will move into next week.
- **Steam Tunnel Repair Work** – Material needed to repair the steam tunnel insulation that was damaged by previous flooding is expected to arrive next week. Repair work is expected to begin the following week and may take three weeks.

THANK YOU FOR YOUR CONTINUED PATIENCE!

<table>
<thead>
<tr>
<th></th>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spruce</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Second</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Third</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fourth</td>
<td></td>
<td></td>
<td></td>
<td>[ ]</td>
<td></td>
<td>[   ]</td>
<td>[   ]</td>
</tr>
<tr>
<td>Fifth</td>
<td></td>
<td></td>
<td></td>
<td>[   ]</td>
<td></td>
<td>[   ]</td>
<td>[   ]</td>
</tr>
<tr>
<td>Sixth</td>
<td></td>
<td></td>
<td></td>
<td>[   ]</td>
<td></td>
<td>[   ]</td>
<td>[   ]</td>
</tr>
<tr>
<td>Spruce</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fourth</td>
<td></td>
<td></td>
<td></td>
<td>[   ]</td>
<td></td>
<td>[   ]</td>
<td>[   ]</td>
</tr>
</tbody>
</table>

**Anticipated Pedestrian Crosswalk Status**

- Spruce: Open
- Second: Intermittent
- Third: Closed
- Fourth: Cross at Intersection on Gravel
- Fifth: Cross at Intersection on Gravel
- Sixth: Cross at Intersection on Gravel

**Anticipated Vehicular Crossing Status**

- Spruce: Open
- Fourth: University, Service and Emergency Access Only

---

Mike Stifter  
michael.j.stifter@uwrf.edu  
(715) 425-3820

Cascade Project Updates  
http://www.uwrf.edu/CascadeProject/  
@RFCascadeAvenue

Reid Wronski  
rwronski@rfcity.org  
(715) 426-3409