The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Roundabouts** – Stone material has finally arrived and installation should begin.
- **Electrical** – Electricians will be installing bases for pedestrian flasher system.
- **Concrete** – Install crosswalks through median areas. Also, saw cut and remove pavement, and form concrete edging for inlaid paver crosswalks.
- **Pavers** – Installation of paver bricks will continue at crosswalks and medians.
- **Black Dirt & Seed** – Contractor will continue with fine grading of disturbed boulevard areas and begin seeding.
- **Steam Tunnel Repair Work** – Steam tunnel will continue. Top that needed to be removed to replace damaged insulation will be replaced.
- **Lot Q** – Work on UWRF’s Lot Q reconstruction and expansion project will continue with sub cutting, storm sewer and electrical work.
- **Retaining Walls** – Retaining walls may be stained.

THANK YOU FOR YOUR CONTINUED PATIENCE!