The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Roundabouts** – May begin capping walls at both Sixth Street and Second Street roundabouts.

- **Concrete** – Some median crosswalks were installed incorrectly and are being corrected by contractor. Crosswalks should be finished this week. Cracked and damaged concrete work will be removed and replaced.

- **Pavers** – Installation of paver bricks at crosswalks was delayed due to the need to correct concrete in median crosswalks. Pavers should be completed at crosswalks and medians this week. Installation of pavers in median will continue.

- **Black Dirt & Seed** – Contractor will continue with fine grading of disturbed boulevard areas and seeding.

- **Lot Q** – Parking lot will get its second lift of asphalt and be striped.

THANK YOU FOR YOUR CONTINUED PATIENCE!

<table>
<thead>
<tr>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thur</th>
<th>Fri</th>
</tr>
</thead>
<tbody>
<tr>
<td>8/25</td>
<td>8/26</td>
<td>8/27</td>
<td>8/28</td>
<td>8/29</td>
<td>8/30</td>
<td>8/31</td>
</tr>
</tbody>
</table>

**Anticipated Pedestrian Crosswalk Status**

- Spruce: **Finished**
- Second: Finished
- Third: Finished
- Fourth: Crossing on rubber mats
- Fifth: Crossing on roadway surface
- Sixth: Crossing on roadway surface

**Anticipated Vehicular Crossing Status**

- Spruce: Open
- Intermittent
- Closed