The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.


- **Concrete** – All concrete sidewalk work has been completed including removal and replacement of cracked and damaged sections.

- **Pavers** – Installation of paver bricks in medians and at roundabouts will be completed this week.

- **Black Dirt & Seed** – Contractor will continue with fine grading of disturbed boulevard areas and seeding.

- **Rain Garden Areas** – Rain Garden areas in Lot Q, north of South Hall, and south of the Neumann Center will be backfilled with special soil mixtures and graded. Gas company will be lowering a gas lines in some locations.

- **Lighting** – Temporary light fixtures have been installed at all pedestrian crossings. Shipment of street light poles is scheduled for September 18.

- **Signage** – Signage locations will be staked and signs may begin to be installed.

- **Centennial Sciences** – Concrete edging will be placed.

- **Valves** – Some water valve will be adjusted and cleaned out as necessary.

- **Crosswalks** – All crosswalks are open for pedestrian travel. Rubber mats remain in place to protect the paver bricks from construction equipment.

THANK YOU FOR YOUR CONTINUED PATIENCE!