The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Roundabouts** – Waiting on delivery of cap blocks for walls. May start installation of concrete foundations for bollards at Second Street roundabout. Installation of brick pavers may be completed at roundabouts and evergreen trees may be planted in roundabout islands.

- **Asphalt paving** – Final paving on side streets (Spruce, Second, Third, Fourth, Fifth, and Sixth is scheduled for Friday.

- **Pavers** – Installation of paver bricks in medians and at roundabouts continues and should be completed this week.

- **Black Dirt & Seed** – Contractor will continue with fine grading of disturbed boulevard areas and seeding including areas in front of North Hall.

- **Rain Garden Areas** – Rain Garden areas in Lot Q, north of South Hall, and south of the Neumann Center will be backfilled with special soil mixtures and graded. Gas Company will be lowering a gas lines in some locations.

- **Lighting** – Temporary light fixtures have been installed at all pedestrian crossings. Street light poles are being shipped from Texas on September 18. Light installation may begin as early as Friday.

- **Signage** – Signage locations have been staked and signs may be installed.

- **Trees** – Tree locations will be staked and tree installation in boulevards may begin.

THANK YOU FOR YOUR CONTINUED PATIENCE!