The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Roundabouts** – Evergreen trees will be planted in roundabout islands. Waiting on delivery of cap blocks for walls. Installation of concrete foundations for bollards at Second Street roundabout scheduled for October 1.

- **Asphalt paving** – Final paving on side streets (Spruce, Second, Third, Fourth, Fifth, was delayed until next Friday due to a breakdown at the asphalt plant.

- **Pavers** – Installation of paver bricks in medians and at roundabouts is mostly complete.

- **Lighting** – Street lights have arrived and will begin to be installed.

- **Signage** – Signage locations have been staked and signs may be installed.

- **Trees** – Trees have arrived and installation of trees in the medians and roundabouts is expected to begin.

- **Median** – Median will be backfilled with topsoil after tree placement and be prepared for plantings.

- **Plants** – Plants are scheduled for delivery on Thursday.

- **Misc.** – Punch list work will continue.

- **Ribbon Cutting** - A ribbon cutting ceremony is being planned for Friday, October 12, 2012. Additional details to follow.

THANK YOU FOR YOUR CONTINUED PATIENCE!