This project is really a combination of three different projects being administered by different agencies. Tentative timelines are presented below for the three projects.

**Cascade Avenue Reconstruction Project** – This project is being administered by the City of River Falls and involves removal and replacement of water, sanitary sewer, storm sewer, and roadways, and walkways.

- **February 9, 2012** – Bids are opened.
- **March 22, 2012** – Neighborhood Meeting
- **April 4, 2012** – Construction projected to begin
- **October 12, 2012** – Construction expected to be substantially complete.
- **November 2, 2012** – All construction complete except for some landscaping work.
- **April 2013** – Planting of landscaping within the corridor begins.
- **May 15, 2013** – Landscaping work substantially complete.
- **June 1, 2013** – All landscape work expected to be complete.

**Lot Q Reconstruction Project** – This project is being administered by the UW-River Falls and involves the reconstruction and expansion of existing Lot Q on the west side of North Hall.

- **April 2012** – Bids are opened.
- **June 2012** – Construction projected to begin
- **September 2012** – Construction expected to be substantially complete.

**Cascade Avenue Enhanced Crosswalk Highway Safety Improvement Project (HSIP)** – This project is being administered by WisDOT and involves the installation of activated flasher systems that will enhance the safety at higher volume crosswalks.

- **April 2013** – Bids are opened.
- **June 2013** – Construction projected to begin
- **August 2013** – Construction expected to be substantially complete.