Project Update Summer 2014

GPR Building Projects

AGS 221 LAB REMODEL
Progress – Lights received, ordered floor tile
Weeks of May 19-30 – Begin demolition on 5/21, core drilling floor, casework ships 6/6/14

AGS 423 LAB REMODEL
Progress – Lights received, ordered floor tile
Weeks of May 19-30 – Steel casework ships 6/27/14, wood casework ships 7/18/14

CHILD CARE
Progress –
Week of May 19-30 – Schedule patch & painting, Replace carpet in 2 infant rooms early June

CSH 106 EQUIPMENT
Progress –
Week of May 19-30 – Relocate cabinets to CSH 112

CSH 109 REMODEL FOR OFFICE
Progress – Door & frame ordered, lights ordered
Week of May 19-30 – HVAC & Electrical work, carpet installation

CSH 112 CLEANROOM
Progress – Ceiling materials & lights ordered, special paint ordered
Week of May 19-30 – Order special filter units, mount wall cabinets from CSH 106, ceiling grid, plumbing, HVAC duct work & electrical rough in

CSH 204A REMODEL FOR NEW BRUKER MAGNET
Progress –
Week of May 19-30 – order window, copper pipe, valves, manifold

CSH CARD ACCESS – DFD13K3F
Progress – Hardware completely installed
Week of May 19-30 – Program system by DoTS

DL ORANGE & GREEN LAB REMODELS
Progress –
Week of May 19-30 – Estimate – stay with existing floor tile

KFA 146 & 149 SWAP MEN’s & WOMEN’s RESTROOMS
Progress –
Week of May 19-30 – On Hold

MVF BEEF CATTLE HANDLING ADDITION
Progress – Conceptual design in progress
Week of May 19-30 –
MVF DLC 100 & 101 REPAIR DIVIDER CURTAIN
Progress –
Week of May 19-30 – Contractor arrives on 6/2

MVF FARMHOUSE WINDOW & SOFFIT REPAIRS
Progress –
Week of May 19-30 – COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI, SH & DL Hardware arrived
Week of May 19-30 – Schedule hardware installation

NH MATH LAB
Progress – Start late summer/early fall
Week of May 19-30 –

SH 122G SALES LAB
Progress –
Week of May 19-30 – Order door, lockset

SH 222 FINANCE LAB
Progress – Finalizing scope of project
Week of May 19-30 –

SH CORRIDOR LIGHTING REPLACEMENT
Progress –Week of May 19-30 – Expect work to start in June

PR Projects

GRIMM/MCMILLAN INSTALL NEW WATER METER
Progress – Meter ordered
Week of May 19-30 –

HATHORN HALL CEILING REPAIR
Progress –
Week of May 19-30 –

STRATTON HALL BATHROOM COUNTERTOPS
Progress –
Week of May 19-30 – Contractor to make final sink top measurements

STRATTON HALL LAUNDRY NEW DRAINS LINES
Progress – Material being ordered
Week of May 19-30 –

UC PETE’S CREEK FLOOR TILE
Progress – Red Tile at UC Loading Dock
Week of May 19-30 – Install scheduled July 14-18
UC HERITAGE HALL & C-STORE NEW LED LIGHTS
Progress – Fixtures received
Week of May 19-30 –

Exterior/Misc. Projects

SH FOUNDATION REPAIRS
Progress –
Week of May 19-30 – Expect work to begin in June