Project Update Summer 2013

GPR Building Projects

AGS ELECTRICAL PANEL PP7 REPLACEMENT
Progress – Project approved
Weeks of June 24-July7 – Soliciting contractor bids

AGS 217 LAB REMODEL
Progress – Flooring, patching & painting, ceiling grid installation almost complete.
Weeks of June 24-July7 – Installation of new lab casework in progress.

AGS 417 LAB REMODEL
Progress – Flooring, patching & painting almost complete.
Week of June 24-July7 – Installation of new lab casework in progress

CSH RESTROOM PARTITIONS
Progress – Contractor selection complete
Week of June 24-July7 – Confirming schedule for work to be performed

DAVIE LIBRARY PARTIAL ROOF REPLACEMENT
Progress – Construction to occur in late July & August
Week of June 24-July7 –

FALCON PROMISE
AGS 337, KFA 352, CSH 177 (CSH 152 moved to J-Term)
Progress – Painting & electrical
Week of June 24-July7 – Continue with painting & electrical, data lines almost complete

HAGESTAD ACTIVE LEARNING CLASSROOM
Progress –
Week of June 24-July7 – Waiting Notice to Proceed

RDI SOLAR PV PANELS INSTALLATION
Progress – Contract signed
Week of June 24-July7 – Review product data submittals & shop drawings

UC RESTROOM REMODEL
Progress – Contractor selection complete
Week of June 24-July7 – Finalize construction schedule
Res Hall Projects

HATHORN ELEVATOR LOBBY (Ground & 1st)
Progress – Elevator Doors & Frames painted
Week of June 24-July7 – Final electrical to complete

HATHORN ELEVATOR REBUILD
Progress – Drywall installed, painting underway
Week of June 24-July7 – Elevator inspection – June 25th

JOHNSON BATHROOM & BASEMENT REMODEL
Progress – Ceiling grid complete, bathroom partitions complete.
Week of June 24-July7 – Continue with exterior area well installation.

JOHNSON HEATING SYSTEM REPLACEMENT
Progress – Startup
Week of June 24-July7 – Functional performance testing.

JOHNSON FLOOR TILE ABATEMENT & REPLACEMENT
Progress – Carpet installation started on 4th floor
Week of June 24-July7 – Continue on 3rd Floor

Exterior/Misc. Projects

EAST END (PARKER/CRABTREE) LANDSCAPE PROJECT
Progress – The Urban Companies received bid
Week of June 24-July7 – Waiting on contract

EAST FRONTAGE ROAD
Progress – Project approved
Week of June 24-July7 – Out to bid. Bid opening July 18

F LOT CONVERSION TO PAY LOT
Progress – Contractor selected
Week of June 24-July7 – Site preparation in planning

FARM 2 DUST MITIGATION & ELECTRICAL
Progress – Bids in
Week of June 24-July7 – Contract awarded

FIRE ALARM UPGRADE
Progress – Working in Crabtree
Week of June 24-July7 – Grimm to follow

MANN VALLEY TRANSMITTER BACKUP GENERATOR
Progress –
Week of June 24-July7 – Work is scheduled for July & August
ROADS & WALKS PROJECT
Progress – Project approved
Week of June 24-July 7 – Contacting contractors

TENNIS COURT RESURFACING
Progress – Project approved – contracts sent out
Week of June 24-July 7 –