Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
Progress – COMPLETE

AGS 218 Lab Remodel
Progress – Furniture ordered, demo complete
Week of July 16 – Install VCT Flooring

AGS Planetarium
Progress – New Projector installed
Week of July 16 – Removal of old Projector, wiring, paint

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of July 16 – Continues

CSH REKEY
Progress – Rekey 65% complete
Week of July 16 – Continues

FALCON PROMISE
NH 318, KFA B19, CSH114, CSH165
Progress – Furniture arrived
Week of July 16 – New flooring delivered, electrical & data lines in progress

KC Gym Floor
Progress – COMPLETE

Hagestad Hall Roof
Progress – Paint complete
Week of July 16 – Building new roof curbing, foam application begins

KFA Abbott Concert Hall Accessibility
Progress – Construction July 9-August 10, door opening is cut
Week of July 16 – Pour concrete platform

KFA Davis Theater
Progress – screen installed, finished electrical
Week of July 16 – Complete
NH Roof Communication Mast
Progress – Mounting hardware installed
Week of July 16 – MV Radio Tower cables retensioned

NH 205 Classroom Mod
Progress – Demo complete
Week of July 16 – New concrete floor installed

Rodli Hall Exercise Physiology Build-Out
Progress – COMPLETE

South Hall Roof
Progress – Demo/construction started 7/11
Week of July 16 – Continues

Res Hall Projects

Crabtree/Johnson Elevators
Progress – Contractor working on – fire alarm connections finalized.
Week of July 16 –

Hathorn W Apartment Remodel
Progress – Flooring complete
Week of July 16 – Finish base & sink installation

Hathorn W Room Tile
Progress – Demo complete
Week of July 16 – Tile installation continues

McMillan Restrooms
Progress – Tile complete, sink in
Week of July 16 – Install toilet partitions

McMillan Heat Pump Replacement
Progress – Piping work is complete, in-house electrical & insulation remains
Week of July 16 – Installation of zone pumps week of July 23

McMillan Water Fountains
Progress – COMPLETE

McMillan Water Meter Replacements
Progress – COMPLETE
Parker Corridor Ceilings & Lighting
Progress – Hallway ceiling painting complete
Week of July 16 – Light installation
Parker Room Mirror Lights
Progress – Demo of existing fixtures & touch-up paint complete
Week of July 16 – waiting on delivery of new fixtures (July 27th)

South Fork Suite Addition – Jesse H. Ames Suites
Progress – Site work, functional performance test complete
Week of July 16 – Punch list items

Exterior/Misc. Projects

Electrical Meter Replacements in GPR Buildings
Progress – COMPLETE

Farm 1 Hay Storage Facility
Progress – COMPLETE

Fire Alarm Upgrade
Davee Library, Hathorn Hall, McMillan, Parker, SFS
Progress – Davee Library 95% complete, Hathorn 95% complete, SFS 95% complete
Week of July 16 – Continues in McMillan, work begins in Parker

N Lot Stormwater Project
Progress – COMPLETE
Week of July 16 – Waiting on DNR approval

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
Progress – Windows, doors, electrical & plumbing repairs complete, Contractor roof work complete, Kitchen Repairs Complete

Q Lot Construction
Progress – Held (pre) pre-con meeting 7/5/12
Week of July 16 – Waiting for signed contract from Madison

Steam Line Replacement
Progress – Chilled water complete.
Week of July 16 – Schedule for mediation work to be determined

University Center Landscaping
Progress – COMPLETE