Project Update Summer 2013

GPR Building Projects

AGS ELECTRICAL PANEL PP7 REPLACEMENT
Progress – Project approved
Weeks of July 22- Aug 4 – Soliciting contractor bids

AGS 217 LAB REMODEL
Progress – Flooring, patching & painting, ceiling grid, and casework almost complete
Weeks of July 22- Aug 4 – Installation countertops, final utilities installation, technology installation soon

AGS 417 LAB REMODEL
Progress – Flooring, patching & painting almost complete
Week of July 22- Aug 4 – Installation of lab casework and countertops continues

CSH RESTROOM PARTITIONS
Progress – Contractor selection complete
Week of July 22- Aug 4 – Work scheduled for 1st week of August

DAVEE LIBRARY PARTIAL ROOF REPLACEMENT
Progress – Construction to occur in August
Week of July 22- Aug 4 – Pre-construction meeting

FALCON PROMISE
AGS 337, KFA 352, CSH 177 (CSH 152 moved to J-Term)
Progress – Painting, electrical, data lines and white boards installed
Week of July 22- Aug 4 – Final patching & painting

HAGESTAD ACTIVE LEARNING CLASSROOM
Progress – Notice to Proceed has been issued
Week of July 22- Aug 4 – Meeting to be scheduled by DFD

RDI SOLAR PV PANELS INSTALLATION
Progress – Product data submittals & shop drawing approved
Week of July 22- Aug 4 – Tracker pole foundation install week of 7/29

UC RESTROOM REMODEL
Progress – Demolition complete
Week of July 22- Aug 4 – Porcelain tile installation to begin
Res Hall Projects

HATHORN ELEVATOR LOBBY (Ground & 1st)
Progress – Elevator Doors & Frames painted, final electrical complete
Week of July 22- Aug 4 – Final painting of elevator doors

HATHORN ELEVATOR REBUILD
Progress – Rebuild complete
Week of July 22- Aug 4 – Punch list

JOHNSON BATHROOM & BASEMENT REMODEL
Progress – Ceiling grid, bathroom partitions, exterior well complete
Week of July 22- Aug 4 – Finish painting

JOHNSON HEATING SYSTEM REPLACEMENT
Progress – Replacement complete
Week of July 22- Aug 4 – Finish commissioning

JOHNSON FLOOR TILE ABATEMENT & REPLACEMENT
Progress – Carpet installation
Week of July 22- Aug 4 – Complete carpet installation in Basement

Exterior/Misc. Projects

EAST END (PARKER/CRABTREE) LANDSCAPE PROJECT
Progress – The Urban Companies received bid
Week of July 22- Aug 4 – Waiting on contract, removal of sidewalks and old landscaping begins

EAST FRONTAGE ROAD
Progress – Project approved
Week of July 22- Aug 4 – Bid opening July 18

F LOT CONVERSION TO PAY LOT
Progress – Site preparation
Week of July 22- Aug 4 – Pay shelter ordered

FARM 2 DUST MITIGATION & ELECTRICAL
Progress – Contracts awarded, pre-construction meeting complete
Week of July 22- Aug 4 – Start construction in September

FIRE ALARM UPGRADE
Progress – Working in Grimm
Week of July 22- Aug 4 – Prucha to follow. Final Fire Alarm testing August 20-22nd

MANN VALLEY TRANSMITTER BACKUP GENERATOR
Progress –
Week of July 22- Aug 4 – Work is scheduled for August
ROADS & WALKS PROJECT
Progress – Project approved
Week of July 22- Aug 4 – Getting pricing back from contractors. Waiting on scheduling but crack sealing and heat patching could start by August 1

TENNIS COURT RESURFACING
Progress – Project approved – contracts sent
Week of July 22- Aug 4 – Resurface courts