Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
Week of July 30 – Can lights to install

AGS 218 Lab Remodel
Progress – Furniture ordered, demo complete
Week of July 30 – Waiting for cabinets, factory delay due to extended power outage from storm damage

AGS Planetarium
Progress – New Projector installed
Week of July 30 – Disconnect/removal of old Projector, wiring, paint

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of July 30 – Continues

CSH REKEY
COMPLETE

FALCON PROMISE
NH 318, KFA B19, KFA281,KFA282, KFA283, KFA352, CSH114, CSH165
Progress – Furniture arrived
Week of July 30 – Electrical & data lines in progress, DoTS contractor to begin, waiting on delivery of whiteboards

KC Gym Floor
COMPLETE

Hagestad Hall Roof
Progress – Paint complete, roof curbing complete
Week of July 30 – Initial foam spraying to be completed but contractor delay for most of week

Hagestad Hall 129-130
Progress – Walls up
Week of July 30 – Electrical rough in continues, floor preparation, hanging sheetrock, installing window & door frames
Hagestad Hall 218-219
Progress – Walls up
Week of July 30 – Begin taping of sheetrock, final detail work on new door frame

Hagestad Hall URSCA
Progress – Walls up
Week of July 30 – Install sheet rock, begin taping of new walls

KFA Abbott Concert Hall Accessibility
Progress – Construction July 9-August 10, door frame & brick infill
Week of July 30 – Electrical & painting

KFA Davis Theater
COMPLETE

NH Roof Communication Mast
Progress – Mounting hardware installed, MV Radio Tower cables retensioned
Week of July 30 – Issue PO for conduits, cable & roof patch

NH 205 Classroom Mod
Progress – Demo complete, concrete floor installed, univents in
Week of July 30 – Ceiling work to start, electrical & data installs continue

Rodli Hall Exercise Physiology Build-Out
COMPLETE

South Hall Roof
Progress – Demo/construction, include south addition
Week of July 30 – Clean up

Res Hall Projects

Crabtree/Johnson Elevators
Progress – Contractor working on – fire alarm connections finalized.
Week of July 30 – Minor punch-list items

Hathorn W Apartment Remodel
Progress – Flooring complete, base & sink done
Week of July 30 – Punch list items, final tile work, delivery of appliances

Hathorn W Room Tile
Progress – Demo complete, tile
Week of July 30 – Tile installation complete early part of week, touch-up painting of rooms

McMillan Restrooms
Progress – Tile complete, sink in
Week of July 30 – Minor punch-list items
McMillan Heat Pump Replacement
Progress – Piping work is complete, in-house electrical & insulation remains
Week of July 30 – Installation of zone pumps

McMillan Water Fountains
COMPLETE

McMillan Water Meter Replacements
COMPLETE

Parker Corridor Ceilings & Lighting
Progress – Hallway ceiling painting complete, lights installation
Week of July 30 – Waiting on fixture delivery

Parker Room Mirror Lights
Progress – Demo of existing fixtures & touch-up paint complete
Week of July 30 – waiting on delivery of new fixtures, installation continues

South Fork Suite Addition – Jesse H. Ames Suites
Progress – Site work continues
Week of July 30 – Punch list items, complete Data Com/HVAC Owners training

Exterior/Misc. Projects

Electrical Meter Replacements in GPR Buildings
Week of July 30 – Repair Centennial Science Meter (not working)

Farm 1 Hay Storage Facility
COMPLETE

Fire Alarm Upgrade -Davee Library, Hathorn Hall, McMillan, Parker, SFS
Progress – Davee Library 100% complete, Hathorn 95% complete, SFS 95% complete,
McMillan 95% complete, Parker 30% complete
Week of July 30 – Continues in Parker, testing systems, Centennial Science work to begin

N Lot Stormwater Project
Progress – COMPLETE
Week of July 30 – Waiting on DNR approval

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
COMPLETE

Q Lot Construction
Progress – Notice to proceed as of 7/18/12
Week of July 30 – Grading, strip top soil
Steam Line Replacement
Progress – Chilled water complete.
Week of July 30 – Steam line repair July 30-Aug 3, paving to continue

University Center Landscaping
COMPLETE