Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
Week of August 20 – Waiting on white board delivery.

AGS 218 Lab Remodel
Progress – Furniture ordered, demo complete
Week of August 20 – Waiting for cabinets, factory delay due to extended power outage from storm damage, bench tops & steelcase to arrive this week

AGS Planetarium
Progress – New Projector installed
Week of August 20 – Disconnect/removal of old Projector, wiring, paint

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of August 20 – Continues

CSH REKEY
COMPLETE

FALCON PROMISE
NH 318, KFA B19, KFA281,KFA282, KFA283, KFA352, CSH114, CSH165
Progress – Furniture arrived
Week of August 20 – DoTS contractor doing installs, waiting on delivery of whiteboards

KC Gym Floor
COMPLETE

Hagestad Hall Roof
Progress – Paint complete, roof curbing complete
Week of August 20 – Initial foam spraying to be completed this week if weather permits –delays due to rain & high wind

Hagestad Hall Ability Services 129-130
Progress – Sheetrock & taping complete, HVAC rough-in complete
Week of August 20 – Painting & carpet installation

Hagestad Hall 218-219
Progress –Walls up, carpet installed
Week of August 20 – AV Install and carpet base, window tinting

Hagestad Hall URSCA
Progress – Walls up
Week of August 20 – Carpet installation, install doors, finish ceiling tile

KFA Abbott Concert Hall Accessibility
COMPLETE

KFA Davis Theater
COMPLETE

NH Roof Communication Mast
Progress – New conduits installed
Week of August 20 – Begin cable installation

NH 205 Classroom Mod
COMPLETE – AC’s ordered

Rodli Hall Exercise Physiology Build-Out
COMPLETE

South Hall Roof
COMPLETE

Res Hall Projects

Crabtree/Johnson Elevators
Progress – Passed inspection 8/7
Week of August 20 – Minor punch-list items

Hathorn W Apartment Remodel
COMPLETE

Hathorn W Room Tile
COMPLETE

Jesse H. Ames Suites
Progress – Site work continues
Week of August 20 – Punch list items, complete site work this week

McMillan Restrooms
COMPLETE

McMillan Heat Pump Replacement
Progress – Piping work is complete, in-house electrical & insulation remains
Week of August 20 – Finish installation of zone pumps and bleed air out
McMillan Water Fountains
COMPLETE

McMillan Water Meter Replacements
COMPLETE

Parker Corridor Ceilings & Lighting
Progress – Hallway ceiling painting complete, lights complete
Week of August 20 – Hallway speaker covers left to install

Parker Room Mirror Lights
COMPLETE

Exterior/Misc. Projects

Electrical Meter Replacements in GPR Buildings
Week of August 20 – Repair Centennial Science Meter (not working)

Farm 1 Hay Storage Facility
COMPLETE

Fire Alarm Upgrade -Davee Library, Hathorn Hall, McMillan, Parker, SFS
Progress – Davee Library, Hathorn SFS, McMillan, Parker all 100% COMPLETE
Week of August 20 – Continues in Centennial Science & KFA

N Lot Stormwater Project
COMPLETE

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
COMPLETE

Q Lot Construction
Progress – Curb completed, pouring sidewalks
Week of August 20 – Asphalt begins

Steam Line Replacement
Progress – Chilled water complete.
Week of August 20 – Steam line repair complete.

University Center Landscaping
COMPLETE