Project Update Summer 2013

GPR Building Projects

AGS ELECTRICAL PANEL PP7 REPLACEMENT
Progress – Project approved
Weeks of Aug 24 - Sept 6 – Bid document preparation

AGS 217 LAB REMODEL
Progress – Countertops, utilities, technology installations complete
Weeks of Aug 24 - Sept 6 – Installation of vinyl base - waiting on contractor

AGS 417 LAB REMODEL
Progress – Lab casework and countertops
Week of Aug 24 - Sept 6 – Installation of vinyl base – waiting on contractor, fume hood electrical

CSH RESTROOM PARTITIONS
Progress – COMPLETE

DAVEE LIBRARY PARTIAL ROOF REPLACEMENT
Progress – COMPLETE

FALCON PROMISE
AGS 337, KFA 352, CSH 177 (CSH 152 moved to J-Term)
Progress – COMPLETE

HAGESTAD ACTIVE LEARNING CLASSROOM
Progress – Floor removed
Week of Aug 24 - Sept 6 – Pour new floor

RDI SOLAR PV PANELS INSTALLATION
Progress – Roof solar modules installed
Week of Aug 24 - Sept 6 – No work planned

UC RESTROOM REMODEL
Progress – COMPLETE

Res Hall Projects

HATHORN ELEVATOR LOBBY (Ground & 1st)
Progress – COMPLETE
HATHORN ELEVATOR REBUILD
Progress – Rebuild complete
Week of Aug 24 - Sept 6 – Punch list, Metasys wiring

JOHNSON BATHROOM & BASEMENT REMODEL
Progress – Complete punch list
Week of Aug 24 - Sept 6 – Restore site

JOHNSON HEATING SYSTEM REPLACEMENT
Progress – Commissioning complete
Week of Aug 24 - Sept 6 – Finish punch list training

JOHNSON FLOOR TILE ABATEMENT & REPLACEMENT
Progress – Apartment & lobby done
Week of Aug 24 - Sept 6 – Punchlist

Exterior/Misc. Projects

EAST END (PARKER/CRABTREE) LANDSCAPE PROJECT
Progress – Substantial completion
Week of Aug 24 - Sept 6 – Punch list items

EAST FRONTAGE ROAD
Progress – Pre-construction meeting
Week of Aug 24 - Sept 6 – Scheduled to start 9/16/13

F LOT CONVERSION TO PAY LOT
Progress – Installation of conduit, concrete poured
Week of Aug 24 - Sept 6 – Pay Kiosks to be installed, shelters to be assembled and set in place

FARM 2 DUST MITIGATION & ELECTRICAL
Progress – Contracts awarded, pre-construction meeting complete
Week of Aug 24 - Sept 6 – Start construction in September

FIRE ALARM UPGRADE
Progress – Final testing Complete
Week of Aug 24 - Sept 6 – Punch list and documentation

GREENHOUSE STEAM LINE REPLACEMENT
Progress – Poured retaining wall
Week of Aug 24 - Sept 6 – Curb & pavement

MANN VALLEY TRANSMITTER BACKUP GENERATOR
Progress – Generator pad poured
Week of Aug 24 - Sept 6 – Electrical conduit & emergency lights

ROADS & WALKS PROJECT
Progress – All scheduled work COMPLETE
TENNIS COURT RESURFACING
Progress – COMPLETE

TEXTBOOK SERVICES
Progress – Carpeting COMPLETE