Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
COMPLETE

AGS 218 Lab Remodel
Progress – Furniture ordered, demo complete
Week of August 27 – Waiting for cabinets, arrive week of 27th

AGS Planetarium
Progress – New Projector installed, wiring, paint
Week of August 27 – Disconnect/removal of old Projector in progress

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of August 27 – Continues

CSH REKEY
COMPLETE

FALCON PROMISE
NH 318, KFA B19, KFA281,KFA282, KFA283, KFA352, CSH114, CSH165
COMPLETE

KC Gym Floor
COMPLETE

Hagestad Hall Roof
Progress – Paint complete, roof curbing complete
Week of August 27 – Final silicone & texture to be finished next week, sheet metal work started

Hagestad Hall Ability Services129-130
Progress – Sheetrock & taping complete, HVAC rough-in complete
Week of August 27 – Painting & carpet installation, install ceiling, doors & glass, woodcase and final HVAC

Hagestad Hall 218-219
Progress – Walls up, carpet installed
Week of August 27 – Install solar film & blinds, paint heat registers
Hagestad Hall URSCA
Progress – Walls up
Week of August 27 – Carpet installation, install doors, finish ceiling tile

KFA Abbott Concert Hall Accessibility
COMPLETE

KFA Davis Theater
COMPLETE

NH Roof Communication Mast
Progress – New conduits installed
Week of August 27 – Begin cable installation & relocate antenna’s

NH 205 Classroom Mod
COMPLETE

Rodli Hall Exercise Physiology Build-Out
COMPLETE

South Hall Roof
COMPLETE

Res Hall Projects

Crabtree/Johnson Elevators
Progress – Passed inspection 8/7
Week of August 27 – Minor punch-list items

Hathorn W Apartment Remodel
COMPLETE

Hathorn W Room Tile
COMPLETE

Jesse H. Ames Suites
Progress – Site work continues
Week of August 27 – Complete site work this week

McMillan Restrooms
COMPLETE

McMillan Heat Pump Replacement
COMPLETE

McMillan Water Fountains
COMPLETE
McMillan Water Meter Replacements
COMPLETE

Parker Corridor Ceilings & Lighting
Progress – Hallway ceiling painting complete, lights complete
Week of August 27 – Finish hallway speaker covers

Parker Room Mirror Lights
COMPLETE

Exterior/Misc. Projects

Electrical Meter Replacements in GPR Buildings
COMPLETE

Farm 1 Hay Storage Facility
COMPLETE

Fire Alarm Upgrade -Davee Library, Hathorn Hall, McMillan, Parker, SFS
Progress – Davee Library, Hathorn SFS, McMillan, Parker all 100% COMPLETE
Week of August 27 – Continues in Centennial Science, KFA & Greenhouse

N Lot Stormwater Project
COMPLETE

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
COMPLETE

SOUTH HALL CONCRETE UWRF SEAL
Progress – Seal complete, stain & sealant
Week of August 27 – Lettering & final sealant

Q Lot Construction
Progress – Curb & sidewalks complete
Week of August 27 – 1st lift of asphalt complete, 2nd lift 8/28, painting 8/30

Steam Line Replacement
COMPLETE

University Center Landscaping
COMPLETE