Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
COMPLETE

AGS 218 Lab Remodel
Progress – Installation complete
Week of September 10 – Minor adjustments, install base

AGS Planetarium
Progress – New Projector installed, wiring, paint
Week of September 10 – Disconnect/removal of old Projector in progress

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of September 10 – Continues

CSH REKEY
COMPLETE

FALCON PROMISE
NH 318, KFA B19, KFA281,KFA282, KFA283, KFA352, CSH114, CSH165
COMPLETE

KC Gym Floor
COMPLETE

Hagestad Hall Roof
COMPLETE

Hagestad Hall Ability Services129-130
Progress – Sheetrock, taping, HVAC, painting, carpet, ceiling, doors, woodcase complete
Week of September 10 – Additional sheetrock taping & painting, punch list items

Hagestad Hall 218-219
COMPLETE

Hagestad Hall URSCA
COMPLETE except window blinds
KFA Abbott Concert Hall Accessibility
COMPLETE

KFA Davis Theater
COMPLETE

NH Roof Communication Mast
COMPLETE

NH 205 Classroom Mod
COMPLETE

Rodli Hall Exercise Physiology Build-Out
COMPLETE

South Hall Roof
COMPLETE

**Res Hall Projects**

Crabtree/Johnson Elevators
*Progress – Passed inspection 8/7
Week of September 10 – Minor punch-list items*

Hathorn W Apartment Remodel
COMPLETE

Hathorn W Room Tile
COMPLETE

Jesse H. Ames Suites
COMPLETE

McMillan Restrooms
COMPLETE

McMillan Heat Pump Replacement
COMPLETE

McMillan Water Fountains
COMPLETE

McMillan Water Meter Replacements
COMPLETE

Parker Corridor Ceilings & Lighting
Parker Room Mirror Lights
COMPLETE

**Exterior/Misc. Projects**

Electrical Meter Replacements in GPR Buildings
COMPLETE

Farm 1 Hay Storage Facility
COMPLETE

Fire Alarm Upgrade -Davee Library, Hathorn Hall, McMillan, Parker, SFS
*Progress – Davee Library, Hathorn SFS, McMillan, Parker all 100% COMPLETE; Centennial 60% complete, KFA 60% complete*
*Week of September 10 – Greenhouse & North Hall in progress*

N Lot Stormwater Project
COMPLETE

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
COMPLETE

**SOUTH HALL CONCRETE UWRF SEAL**
COMPLETE

Q Lot Construction
*Progress – Curb, sidewalks asphalt, line painting, temporary lighting complete, flag pole cement bases complete, signage ordered*
*Week of September 10 – Pay stations installed Sept. 10th*

Steam Line Replacement
COMPLETE

University Center Landscaping
COMPLETE