Project Update Summer 2012

CASCADE PROJECT
Please see http://www.uwrf.edu/CascadeProject/ for latest update.

GPR Building Projects

AGS 329 Distance Learning TEC Redo
COMPLETE

AGS 218 Lab Remodel
Progress – Furniture ordered, demo complete
Week of September 3 – Final install, punch list items.

AGS Planetarium
Progress – New Projector installed, wiring, paint
Week of September 3 – Disconnect/removal of old Projector in progress

AGS/AEA/FS/GREENHOUSE REKEY
Progress – Rekeying 10% complete
Week of September 3 – Continues

CSH REKEY
COMPLETE

FALCON PROMISE
NH 318, KFA B19, KFA281,KFA282, KFA283, KFA352, CSH114, CSH165
COMPLETE

KC Gym Floor
COMPLETE

Hagestad Hall Roof
Progress – Paint complete, roof curbing complete, silicone & texture complete
Week of September 3 – Final sheet metal trim, paint touch up

Hagestad Hall Ability Services129-130
Progress – Sheetrock, taping, HVAC, painting, carpet, ceiling, doors, woodcase complete
Week of September 3 – Punch list items

Hagestad Hall 218-219
COMPLETE
Hagestad Hall URSCA
Progress –Walls up, carpet, doors, ceiling tiles complete
Week of September 3 – Final door hardware

KFA Abbott Concert Hall Accessibility
COMPLETE

KFA Davis Theater
COMPLETE

NH Roof Communication Mast
Progress –New conduits & cable installed, antenna relocated
Week of September 3 – clean up

NH 205 Classroom Mod
COMPLETE

Rodli Hall Exercise Physiology Build-Out
COMPLETE

South Hall Roof
COMPLETE

Res Hall Projects

Crabtree/Johnson Elevators
Progress – Passed inspection 8/7
Week of September 3 – Minor punch-list items

Hathorn W Apartment Remodel
COMPLETE

Hathorn W Room Tile
COMPLETE

Jesse H. Ames Suites
Progress – Site complete
Week of September 3 – Install fence at I Lot

McMillan Restrooms
COMPLETE

McMillan Heat Pump Replacement
COMPLETE

McMillan Water Fountains
COMPLETE
McMillan Water Meter Replacements
COMPLETE

Parker Corridor Ceilings & Lighting
COMPLETE

Parker Room Mirror Lights
COMPLETE

**Exterior/Misc. Projects**

Electrical Meter Replacements in GPR Buildings
COMPLETE

Farm 1 Hay Storage Facility
COMPLETE

Fire Alarm Upgrade - Davee Library, Hathorn Hall, McMillan, Parker, SFS
**Progress** – Davee Library, Hathorn SFS, McMillan, Parker all 100% COMPLETE; Centennial 10% complete, KFA 10% complete
**Week of September 3** – Greenhouse in progress, start work in North Hall

N Lot Stormwater Project
COMPLETE

Pigeon Lake Roofs/Windows/Doors/Electrical/Plumbing Repairs
COMPLETE

**SOUTH HALL CONCRETE UWRF SEAL**
COMPLETE

Q Lot Construction
**Progress** – Curb, sidewalks asphalt, line painting, temporary lighting complete
**Week of September 3** – Flag pole cement bases, signage

Steam Line Replacement
COMPLETE

University Center Landscaping
COMPLETE