Project Update Summer 2014

GRP Building Projects

AGS 221 LAB REMODEL
Progress – Removed old casework, ceilings, lights, core drilled floor holes
Weeks of June 1-14 – new ceiling grid, lighting, HVAC, new floor tile

AGS 423 LAB REMODEL
Progress – Removed old casework, ceilings, lights, and instructor platform
Weeks of June 1-14 – In-fill concrete floor, new ceiling grid

CHILD CARE
Progress –
Weeks of June 1-14 – Schedule patch & painting. Replace carpet in 2 infant rooms early June

CSH 106 EQUIPMENT
Progress –
Weeks of June 1-14 – Relocate cabinets to CSH 112

CSH 109 REMODEL FOR OFFICE
Progress – Door & frame ordered, lights ordered
Weeks of June 1-14 – HVAC & Electrical work, carpet installation

CSH CLEANROOM
Progress – Filter diffusers ordered, ceiling grid install, lights installed
Weeks of June 1-14 – Plumbing, electrical, move laser table from 106

CSH 204A REMODEL FOR NEW BRUKER MAGNET
Progress –
Weeks of June 1-14 – Order window, copper pipe, valves, manifold. Remove ceilings, extend walls up, paint, new ceiling, cut in windows

CSH CARD ACCESS – DFD 13K3F
Progress – Hardware completely installed
Weeks of June 1-14 – Program system by DoTS

DL ORANGE & GREEN LAB REMODELS
Progress –
Weeks of June 1-14 – Estimate – stay with existing floor tile

KFA 146 & 149 SWAP MEN’s & WOMEN’s RESTROOMS
Progress –
Weeks of June 1-14 – On Hold

MVF BEEF CATTLE HANDLING ADDITION
Progress –  Conceptual design in progress
Weeks of June 1-14 – DFD project request, firm up estimate

MVF DLC 100 & 101 REPAIR DIVIDER CURTAIN
Progress –
Weeks of June 1-14 – Contractor arrives on 6/2

MVF FARMHOUSE WINDOW & SOFFIT REPAIRS
Progress – COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI, SH & DL Hardware arrived
Weeks of June 1-14 – Schedule hardware installation

NH MATH LAB
Progress – Start late summer/early fall

SH 122G SALES LAB
Progress –
Weeks of June 1-14 – Order door, lockset, room empty

SH 222 FINANCE LAB
Progress – Finalizing scope of project
Weeks of June 1-14 – Room empty

SH CORRIDOR LIGHTING REPLACEMENT
Progress – Expect work to start in mid-June

PR Projects

GRIMM/MCMILLAN INSTALL NEW WATER METER
Progress – Meter ordered
Weeks of June 1-14 – Install meter

HATHORN HALL CEILING REPAIR
Progress –
Weeks of June 1-14 –

STRATTON HALL BATHROOM COUNTERTOPS
Progress – Contractor to make final sink top measurements
Weeks of June 1-14 – Request 2 additional bids

STRATTON HALL LAUNDRY NEW DRAIN LINES
Progress – Material being ordered
Weeks of June 1-14 – No work
UC PETE’S CREEK FLOOR TILE
Progress – Red Tile at UC Loading Dock
Weeks of June 1-14 – Install scheduled July 14-18

UC HERITAGE HALL & C-STORE NEW LED LIGHTS
Progress – C-Store Lights Installed
Weeks of June 1-14 –

Exterior/Misc. Projects

SH FOUNDATION REPAIRS
Progress – Expect work to begin in mid-June