Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1T
PROJECT COMPLETE

AGS 214 LAB REMODEL
Progress – Cabinets arrived
Weeks of June 22-July 5 – Work scheduled for August 10th through 21st

AGS 416 LAB REMODEL
Progress – Demolition complete
Weeks of June 22-July 5 – Electrical, ceiling, HVAC duct, Core Drill, waiting for ACM

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 107/109H ACADEMIC SUCCESS
Progress – Carpet ordered to patch floor
Weeks of June 22-July 5 – Wall demo, get Academic Success new plan for approval.

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress – Face Block complete
Weeks of June 22-July 5 – Install 3rd floor interior walls, complete roof.

FALCON CENTER PHASE 2 11A1E
Progress – Walls poured.
Weeks of June 22-July 5 – Form and Pour Foundation Walls for Area E and Softball backstop. Prep and pour 1st floor slab on grade.

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress –
Weeks of June 22-July 5 – Tentative date late summer/fall

KFA WINDOW REPLACEMENT 14E1P
Progress –
Weeks of June 22-July 5 – To begin July 14th

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
Progress – Safety straps ordered
Weeks of June 22-July 5 – Installation scheduled for July 22nd.
MVF STEER BARN 14F2Z
Progress – Bids due on May 5, 2015
Weeks of June 22-July 5 – Get bid results, quotes on light fixtures and gates/fence panels

MVF CORN CRIB DEMO
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI Hardware arrived, SH requisition submitted, NH key schedule being determined
Weeks of June 22-July 5 – In progress

NH EAST ROOF REPAIRS 14B3H
Progress –
Weeks of June 22-July 5 – To begin July

SH ADMISSIONS REMODEL 14H3M
Progress – Furniture install complete
Weeks of June 22-July 5 – Electrical/phone/data connections, custodial cleaning

SH 221 ACTIVE LEARNING CLASSROOM 14E2A
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H
Progress – DFD Project Submitted
Weeks of June 22-July 5 –

PR Projects

CHILD CARE
Progress – Painting & patching
Weeks of June 22-July 5 - Schedule patch & painting of last rooms.

CRABTREE URINAL REMOVAL
Progress – Demo complete
Weeks of June 22-July 5 – Concrete curing, waiting for tile installation.

PRUCHA HALL
Progress – Demo complete
Weeks of June 22-July 5 – Fabricate kitchen counters, carpet & tile being ordered

UC ERTBERTS & GERBERTS
Progress – Demo Started, floor tile ordered
Weeks of June 22-July 5 – FRP wall finish received, plumbing & electrical rough-in, floor tile begins June 23rd.
UC EINSTEIN BAGELS
Progress – Demo complete
Weeks of June 22-July 5 – Tile begins June 24th

UC SONO LATIN
Progress – Demo Complete, sheetrock arrived
Weeks of June 22-July 5 – Framing started

UC RIVERSIDE COMMONS
Progress –
Weeks of June 22-July 5 – Order carpet, demo begins after June 17th

UC REKEY
PROJECT COMPLETED

Exterior/Misc. Projects

KFA SIDEWALK REPAIR & SOD
Weeks of June 22-July 5 – Continue to water new sod.

RAMER TRACK REPAIRS 14J2K
Construction Summer 2016

ROADS & WALKS
Progress – 15E2M Roads & Walks 2015 Project - funding denied by DFD.
Weeks of June 22-July 5 – Moving forward on a limited basis with local funds.