Project Update Summer 2016

GRP Building Projects

AEA 179 ELECTRICAL LAB REMODEL
Progress – Duct work
Weeks of June 27-July 10 – Masonry, electrical

AEA 182, 183 & 184 CAD LAB REMODEL
Progress – Demo, door infills
Weeks of June 27-July 10 - Electrical

CAMPUS LAB FARM PAVILION ARENA LIGHTS
Progress – Lights ordered
Weeks of June 27-July 10 - None

CSH OFFICES CARPET & PAINT
Progress – Scheduled furniture/IT moves
Weeks of June 27-July 10 – Painting to begin July 13, carpet July 14

DL REKEY
Progress – 1st and 2nd floors rekeyed
Weeks of June 27-July 10 – Basement rekeying

FALCON CENTER PHASE 2
Progress – Install sidewalks on north and east
Weeks of June 27-July 10 – Structural steel for Page Arena, close in Hunt roof
More information available at: http://www.uwrf.edu/FalconCenter

FOOD SCIENCE – ISIP: DAIRY PILOT PLANT DESIGN
Progress –
Weeks of June 27-July 10 – Pre-design budget review

KFA ABBOTT CONCERT HALL RENOVATION PRE-DESIGN
Progress –
Weeks of June 27-July 10 – Scheduling an acoustics evaluation of the space

MCS FAST COPY BUILD-OUT
Progress – Walls, electrical
Weeks of June 27-July 10 – HVAC, electrical

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI/SH complete, DL in progress
Weeks of June 27-July 10 – Submit NH order
RODLI RENOVATION DESIGN (ENROLLMENT SERVICES)
Progress – In design
Weeks of June 27-July 10 –

SH 221 ACTIVE LEARNING CLASSROOM
Progress – HVAC, painting
Weeks of June 27-July 10 – Electrical, AV, ceiling

SH 310 TECH INSTALL/CARPET
Progress – Estimate
Weeks of June 27-July 10 – Order carpet, final estimate

SH WINDOW PAINTING
Progress –
Weeks of June 27-July 10 – Contractor expected back on site

PR Projects

CRABTREE BASEMENT KITCHEN REMODEL
Progress – Sawcut floor
Weeks of June 27-July 10 – Under floor plumbing, bulkheads, frame knee walls, abatement

CRABTREE BASEMENT REMODEL
Progress – Demo, laundry room
Weeks of June 27-July 10 – Paint, abatement

CRABTREE CORRIDOR CEILINGS 3RD N & 4TH S
Progress – Demo lights & controls
Weeks of June 27-July 10 - Abatement

CRABTREE REPLACE LIGHTS ABOVE MIRRORS
Progress – Move lights into building
Weeks of June 27-July 10 - None

GRIMM HALL REPLACE LIGHTS ABOVE MIRRORS
Progress – Lights moved into building
Weeks of June 27-July 10 – Install lights

MAY HALL STEAM TRAP SURVEY
COMPLETED 6/20

MULTI-RES HALL DRINKING FOUNTAIN UPGRADE
Progress –
Weeks of June 27-July 10 – Grimm Hall & Ames Suites

MULTI-RES HALL PAINTING
Progress – Grimm complete, Crabtree 50% complete
Weeks of June 27-July 10 – Crabtree

MULTI-RES HALL SMOKE DETECTOR REPLACEMENT
Progress –
Weeks of June 27-July 10 -

UC 2ND FLOOR RESTROOMS
Progress – Hired tile contractor
Weeks of June 27-July 10 – None

UC BALLROOM CARPET
Progress –
Weeks of June 27-July 10 – Carpet begins 6/27, finish 7/1

UC PETE’S CREEK LIGHTING
Progress –
Weeks of June 27-July 10 – Review preliminary design

Exterior/Misc. Projects

DL WATER INFILTRATION REPAIRS
Progress –
Weeks of June 27-July 10 – Waiting for final bid

KFA/CSH OUTDOOR CLASSROOM
Progress – Seating stones ordered
Weeks of June 27-July 10 – Setting pricing on the paver circle

RAMER TRACK
Progress – Structural coating completed 6/20
Weeks of June 27-July 10 – Line painting scheduled for 8/2

ROADS & WALKS
Progress – Waiting on pricing
Weeks of June 27-July 10 –