Project Update Summer 2014

GRP Building Projects

AGS 221 LAB REMODEL
Progress – Repair concrete floor, install new floor tile
Weeks of June 29-July12 - Install case work

AGS 423 LAB REMODEL
Progress – In-fill concrete floor
Weeks of June 29-July12 – New floor tile, receive casework delivery

CHILD CARE
Progress –
Weeks of June 29-July12 - Schedule patch & painting. Replace carpet in 2 infant rooms

CSH 106 EQUIPMENT
COMPLETE

CSH 109 REMODEL FOR OFFICE
Progress – carpet installed
Weeks of June 29-July12 – Install door lockset

CSH CLEANROOM 112
Progress – Moved laser table from 106
Weeks of June 29-July12 – Replace door side lite grille with solid board & install wood mount for barometer

CSH 204A REMODEL FOR NEW BRUKER MAGNET
COMPLETE

CSH CARD ACCESS – DFD 13K3F
Progress – Hardware completely installed
Weeks of June 29-July12 - Program system by DoTS

DL 160 DOTS Service Center
Progress – Ordered glass store front, masonry wall installed
Weeks of June 29-July12 – Electrical, cabling, paint, carpet

DL 145, 152, 164, & 166 ORANGE & GREEN LAB REMODELS
Progress – Removed furniture, disconnected power to tables, new electrical & data, ordered door frames and doors, locks
Weeks of June 29-July12 – Electrical, cabling, cut in door to 164

FALCON CENTER PHASE 1
Progress –
Weeks of June 29-July 12 – Pre-construction meeting to be determined

KFA 146 & 149 SWAP MEN’s & WOMEN’s RESTROOMS
Progress –
Weeks of June 29-July12 - On Hold

MVF BEEF CATTLE HANDLING ADDITION
Progress – DFD project request submitted
Weeks of June 29-July12 – Review project with DFD

MVF DLC 100 & 101 REPAIR DIVIDER CURTAIN
Progress –
Weeks of June 29-July12 -

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI, SH & DL Hardware arrived
Weeks of June 29-July12 - Schedule hardware installation

NH AUDITORIUM
Progress –
Weeks of June 29-July12 – Pre-construction meeting to be determined

NH MATH LAB
Progress – Start J-Term

SH 122G SALES LAB
Progress – State plans submitted
Weeks of June 29-July12 – Order door, lockset

SH 222 FINANCE LAB
Progress – State plans submitted
Weeks of June 29-July12 – Order materials & window

SH CORRIDOR LIGHTING REPLACEMENT
Progress – Expect work to start in mid-July

PR Projects

GRIMM/MCMILLAN INSTALL NEW WATER METER
Progress – Meter installed
Weeks of June 29-July12 - Connect meter to building automation

HATHORN HALL CEILING REPAIR
Progress –
Weeks of June 29-July12 -
STRATTON HALL BATHROOM COUNTERTOPS
Progress – Contractor to make final sink top measurements
Weeks of June 29-July 12 - Request 2 additional bids

STRATTON HALL LAUNDRY NEW DRAIN LINES
Progress – Plumbing repairs complete, re-poured concrete floor
Weeks of June 29-July 12 – Finish plumbing, vent piping

UC PETE’S CREEK FLOOR TILE
Progress – Red Tile at UC Loading Dock
Weeks of June 29-July 12 – Install scheduled July 14-18

UC HERITAGE HALL & C-STORE NEW LED LIGHTS
Progress – C-Store Lights Installed
Weeks of June 29-July 12 -

Exterior/Misc. Projects

ROADS & WALKS
Progress –
Weeks of June 29-July 12 – Repairs to being in mid-July

SH FOUNDATION REPAIRS
Progress – Expect work to begin early July