Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1T
Progress – S Lot & H Lot closed during repairs
Weeks of June 8-21 – Begin gravel removal 5/26, spray foam 5/27

AGS 214 LAB REMODEL
Progress –
Weeks of June 8-21 – Work scheduled for August 10th through 21st

AGS 416 LAB REMODEL
Progress – Demolition 90% complete
Weeks of June 8-21 – Electrical, ceiling, HVAC duct, Core Drill

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 107/109H ACADEMIC SUCCESS
Progress –
Weeks of June 8-21 – Wall demo, get Academic Success new plan for approval.

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress –
Weeks of June 8-21 – Start Installation of Face Block

FALCON CENTER PHASE 2 11A1E
Progress – Hunt Arena wall removed, Area E & Softball Dugout footings
Weeks of June 8-21 – Form and Pour Foundation Walls for Area E and Dugout

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress –
Weeks of June 8-21 – Tentative date late summer/fall

KFA WINDOW REPLACEMENT 14E1P
Progress –
Weeks of June 8-21 – To begin after July 4th

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
Progress –
Weeks of June 8-21 –
MVF STEER BARN 14F2Z  
Progress – Bids due on May 5, 2015  
Weeks of June 8-21 – Get bid results, quotes on light fixtures and gates/fence panels

MVF CORN CRIB DEMO  
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G  
Progress – RDI Hardware arrived, SH requisition submitted, NH key schedule being determined  
Weeks of June 8-21 – In progress

NH EAST ROOF REPAIRS  14B3H  
Progress –  
Weeks of June 8-21 – To begin mid-June

SH ADMISSIONS REMODEL  14H3M  
Progress – Office moves complete, new furniture ordered, removal of old furniture complete  
Weeks of June 8-21 – Painting, electrical, phone/computer outlet relocation

SH 221 ACTIVE LEARNING CLASSROOM 14E2A  
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H  
Progress – DFD Project Submitted  
Weeks of June 8-21 –

PR Projects

CHILD CARE  
Progress – Painting & patching  
Weeks of June 8-21 - Schedule patch & painting of last rooms.

CRABTREE URINAL REMOVAL  
Progress – Demo on 2nd & 3rd Floors complete, 1st Floor in progress  
Weeks of June 8-21 – Concrete curing, waiting for tile installation.

PRUCHA HALL  
Progress – Construction Plans approved  
Weeks of June 8-21 – Finalize construction drawings, continue with demolition, fabricate kitchen counters, carpet & tile being ordered

UC ERBERTS & GERBERTS  
Progress – Demo Started, floor tile ordered  
Weeks of June 8-21 –FRP wall finish received, plumbing & electrical rough-in
UC EINSTEIN BAGELS
Progress – Floor tile ordered, FRP wall finish ordered
Weeks of June 8-21 – Start demolition June 17th

UC SONO LATIN
Progress – Demo Complete
Weeks of June 8-21 – Sheetrock Order & Installation, Electrical rough-in

UC RIVERSIDE COMMONS
Progress –
Weeks of June 8-21 – Order carpet, demo begins after June 17th

UC REKEY
Progress – Kitchen area
Weeks of June 8-21 – Complete by June 7th

Exterior/Misc. Projects

KFA SIDEWALK REPAIR & SOD
Progress – Some sod in as of 6/3/15.
Weeks of June 8-21 – Grounds Dept will take over the rest of the restoration and watering the sod.

RAMER TRACK REPAIRS 14J2K
Construction Summer 2016

ROADS & WALKS
Progress – 15E2M Roads & Walks 2015 Project - funding denied by DFD.
Weeks of June 8-21 – Working on possible funding avenues for local repairs.