Project Update Summer 2014

GRP Building Projects

AGS 221 LAB REMODEL
Progress – Installation of casework started
Weeks of July 13-26 - Continue casework install, install projector, electrical wiring, HVAC

AGS 423 LAB REMODEL
Progress – New floor tile, received casework
Weeks of July 13-26 - Install casework

CHILD CARE
Progress –
Weeks of July13-26 - Schedule patch & painting. Replace carpet in 2 infant rooms

CSH 106 EQUIPMENT
COMPLETE

CSH 109 REMODEL FOR OFFICE
COMPLETE

CSH CLEANROOM 112
Progress – Moved laser table from 106
Weeks of July13-26 – Door sidelite board & mount barometer wood backer

CSH 204A REMODEL FOR NEW BRUKER MAGNET
COMPLETE

CSH CARD ACCESS – DFD 13K3F
Progress – Hardware & Programming system complete
Weeks of July13-26 – Testing access

DL 160 DOTS Service Center
Progress – Electrical, cabling, paint, carpet installed 7/14
Weeks of July 13-26 - Furniture install, lights paint

DL 145, 164, & 166 ORANGE & GREEN LAB REMODELS
Progress – Electrical, cabling, cut in door to 164
Weeks of July 13-26 – Room 166 – Electrical, technology cabling, door frame
Room 164 – wax floor, reinstall furniture, electrical, data cabling

FALCON CENTER PHASE 1
Progress –
Weeks of July13-26 – Pre-construction meeting to be determined
FALCON CENTER PHASE 2
Progress –
Weeks of July 13-26 – Final Review of plans – comments due July 27

KFA 146 & 149 SWAP MEN’s & WOMEN’s RESTROOMS
Progress –
Weeks of July 13-26 - On Hold

MVF BEEF CATTLE HANDLING ADDITION
Progress – DFD project request submitted
Weeks of July 13-26 – Review project with DFD

MVF DLC 100 & 101 REPAIR DIVIDER CURTAIN
Progress –
Weeks of July 13-26 -

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI, SH & DL Hardware arrived
Weeks of June 29-July 12 - Schedule hardware installation

NH AUDITORIUM
Progress –
Weeks of July 13-26 – Pre-construction meeting to be determined

NH MATH LAB
Progress – Start J-Term

SH 122G SALES LAB
Progress – Order door, lockset
Weeks of July 13-26 – Cut door opening in corridor wall

SH 222 FINANCE LAB
Progress – State plans submitted, Order materials & window
Weeks of July 13-26 – Install countertop

SH CORRIDOR LIGHTING REPLACEMENT
Progress – Expect work to start in mid-July

PR Projects

GRIMM/MCMILLAN INSTALL NEW WATER METER
Progress – Meter installed
Weeks of July 12-26 - Connect meter to building automation

HATHORN HALL CEILING REPAIR
COMPLETE
STRATTON HALL BATHROOM COUNTERTOPS
Progress – Contractor to make final sink top measurements
Weeks of July 13-26 – Countertops in fabrication

STRATTON HALL LAUNDRY NEW DRAIN LINES
COMPLETE

UC PETE’S CREEK FLOOR TILE
Progress – Red Tile at UC Loading Dock
Weeks of July 13-26 – Install scheduled July 14-18

UC HERITAGE HALL & C-STORE NEW LED LIGHTS
Progress – C-Store Lights Installed

Exterior/Misc. Projects

ROADS & WALKS
Progress – Crack sealing done July 12th
Weeks of July 13-26 – Hot Patching to be done July 18th

SH FOUNDATION REPAIRS
Progress – Staging set up
Weeks of July 13-26 – Work to begin July 14th