Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1T
PROJECT COMPLETE

AGS 214 LAB REMODEL
Progress – Cabinets & ventilation fan arrived
Weeks of July 6-19 – Work scheduled for August 10th through 21st

AGS 416 LAB REMODEL
Progress – Demo complete, ceiling rid installed, plumbing and electrical rough-in progressing.
Weeks of July 6-19 – Electrical, plumbing

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 107/109H ACADEMIC SUCCESS
Progress – Carpet arrived
Weeks of July 6-19 – Wall demo, get Academic Success new plan for approval.

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress – Face Block complete
Weeks of July 6-19 – Complete roof, install curtain wall, and work on interior finishes.

FALCON CENTER PHASE 2 11A1E
Progress – Walls poured, foundation walls for Area E & softball backstop, 1st floor slab.
Weeks of July 6-19 – Remove underground fuel oil tank, start laying block walls for training room addition.

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress – Bids received.
Weeks of July 6-19 – Tentative date late summer/fall

KFA WINDOW REPLACEMENT 14E1P
Progress – Pre-construction meeting.
Weeks of July 6-19 – To begin July 14th

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
Progress – Safety straps ordered
Weeks of July 6-19 – Installation scheduled for July 22nd.

MVF STEER BARN 14F2Z
Progress – Bids due on May 5, 2015
Weeks of July 6-19 – Request electrical bids, value engineer light fixtures.
MVF CORN CRIB DEMO
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI Hardware arrived, SH requisition submitted, NH key schedule being determined
Weeks of July 6-19 – In progress

NH EAST ROOF REPAIRS 14B3H
Progress –
Weeks of July 6-19 – To begin July 6th, three week duration.

SH ADMISSIONS REMODEL 14H3M
Progress – Furniture installed.
Weeks of July 6-19 – Furniture vendor back on 7/15 to complete odds and ends.

SH 221 ACTIVE LEARNING CLASSROOM 14E2A
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H
Progress – DFD Project Denied
Weeks of July 6-19 –

PR Projects

CHILD CARE
PROJECT COMPLETE

CRABTREE URINAL REMOVAL
Progress – Demo & concrete complete
Weeks of July 6-19 – Waiting for tile installation.

PRUCHA HALL
Progress – Demo complete, flooring materials arrived.
Weeks of July 6-19 – Fabricate kitchen counters, start flooring installation.

UC ERBERTS & GERBERTS
Progress – Floor tile installed.
Weeks of July 6-19 – Complete electrical rough-in, install security gate and FRP.

UC EINSTEIN BAGELS
Progress – Floor tile installed, walls constructed.
Weeks of July 6-19 – Install FRP, finish plumbing & electrical rough-in.

UC SONO LATIN
Progress – 90% Complete
Weeks of July 6-19 – Order wall tile and finalize painting scheme.
UC RIVERSIDE COMMONS
Progress – Dust protection installed at beverage islands, demo started.
Weeks of July 6-19 – Demo counters #3 & #4, start rough-in.

UC REKEY
PROJECT COMPLETED

Exterior/Misc. Projects

KFA SIDEWALK REPAIR & SOD
Progress – Sod & seed doing well.
Weeks of July 6-19 – Continue to water once/week as needed.

RAMER TRACK REPAIRS 14J2K
Construction Summer 2016

ROADS & WALKS
Progress – DFD project denied. Move forward on limited basis with local funds.
Weeks of July 6-19 – Meet with contractor July 7th on crack sealing and hot patching.