Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1T
PROJECT COMPLETE

AEA 166 CLASSROOM REMODEL
Progress – Furniture ordered
Weeks of Aug 17-30 – Install new blinds, prep for painting

AGS 214 LAB REMODEL
Progress – Ventilation fans installed
Weeks of Aug 17-30 – Install cabinets & counter

AGS 416 LAB REMODEL
Progress – Sink installed, gas/electric connected
Weeks of Aug 17-30 – Complete casework installation

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 104A
Progress – Carpet ordered
Weeks of Aug 17-30 –

DL 107/109H ACADEMIC SUCCESS
Progress – Painted, installed cabinets/bookshelves, electrical
Weeks of Aug 17-30 – Install countertop

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress – Face Block, roof, curtain wall & windows complete. Field Event throwing pads installed. Ornamental fence installed.
Weeks of Aug 17-30 – Work on interior finishes, plaza concrete, elevator inspection, fire alarm inspection, phone wiring. Punch list items, final cleaning, furniture move-in.

FALCON CENTER PHASE 2 11A1E
Progress – Foundation walls for Area A, B & C. North parking lot asphalt, Training Room enclosed.

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress – Bids received.
Weeks of Aug 17-30 – Schedule preconstruction meeting, work to be done Sept./Oct.
KARGES GYM FLOOR
PROJECT COMPLETE

KFA WINDOW REPLACEMENT 14E1P
Progress – Windows installed. Interior office windows are caulked
Weeks of Aug 17-30 – Finish outside caulk, install blinds

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
PROJECT COMPLETED

MVF STEER BARN 14F2Z
Progress – Contract awarded to Pember

MVF CORN CRIB DEMO
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI Hardware arrived, SH requisition submitted, NH key schedule being determined
Weeks of Aug 17-30 – Keys on order, RDI installation begins

NH EAST ROOF REPAIRS 14B3H
Week of Aug 17-30 – Correct inspection items.

NH 18 CLASSROOM
J-Term 2015-16

RDI POLICE & PARKING OFFICE
PROJECT COMPLETE

SH ADMISSIONS REMODEL 14H3M
Progress – Furniture installation complete
Weeks of Aug 17-30 – Paint public corridor

SH 221 ACTIVE LEARNING CLASSROOM 14E2A
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H
Progress – DFD Project Denied
Weeks of Aug 17-30 – Working on local funding

PR Projects

CHILD CARE
Progress –
Week of Aug 17-30 - Minor paint touch ups

CRABTREE URINAL REMOVAL
Progress – Tile installation
Weeks of Aug 17-30 –

PRUCHA HALL
Progress – Flooring installed
Weeks of Aug 17-30 – Complete ceilings, study room glass and paint touchup

UC ERBERTS & GERBERTS
Progress – Electrical rough-in and FRP complete
Weeks of Aug 17-30 – Install front stainless steel counter

UC EINSTEIN BAGELS
PROJECT COMPLETE

UC SONO LATIN
Progress – Wall tile, paint complete
Weeks of Aug 17-30 – Install front stainless steel counter

UC RIVERSIDE COMMONS
Progress – Sheetrock, paint, carpet, installation of cabinets & counters
Weeks of Aug 17-30 – Install wood caps on ½ wall and booth walls

UC REKEY
PROJECT COMPLETED

Exterior/Misc. Projects

KFA SIDEWALK REPAIR & SOD
PROJECT COMPLETE

RAMER TRACK REPAIRS 14J2K
Construction Summer 2016

ROADS & WALKS
Progress – Polyjacking complete, lot and street painting complete
Weeks of Aug 17-30 – Crack sealing & hot patching Tuesday 8/25