Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1T
PROJECT COMPLETE

AEA 166 CLASSROOM REMODEL
Progress – Furniture ordered
Weeks of Aug 3-16 – Install new blinds, prep for painting

AGS 214 LAB REMODEL
Progress – Cabinets & ventilation fan arrived
Weeks of Aug 3-16 – Work scheduled for August 10th through 21st

AGS 416 LAB REMODEL
Progress – Ceiling tile installed, floor tile sealed
Weeks of Aug 3-16 – Begin casework installation

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 107/109H ACADEMIC SUCCESS
Progress – Painted
Weeks of Aug 3-16 – Install casework

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress – Face Block, roof, curtain wall & windows complete. Field Event throwing pads installed.
Weeks of Aug 3-16 – Work on interior finishes, plaza concrete, elevator inspection, fire alarm inspection, phone wiring

FALCON CENTER PHASE 2 11A1E
Progress – Foundation walls for Area A, B & C. North parking lot graded, Training Room enclosed.

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress – Bids received.
Weeks of Aug 3-16 – Schedule preconstruction meeting, work to be done Sept./Oct.

KARGES GYM FLOOR
PROJECT COMPLETE
KFA WINDOW REPLACEMENT 14E1P
Progress – Windows installed. Interior office windows are caulked
Weeks of Aug 3-16 – Finish caulk, install blinds

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
PROJECT COMPLETED

MVF STEER BARN 14F2Z
Progress – Contract awarded to Pember
Weeks of Aug 3-16 – Request electrical bids, value engineer light fixtures.

MVF CORN CRIB DEMO
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI Hardware arrived, SH requisition submitted, NH key schedule being determined
Weeks of Aug 3-16 – Keys on order, RDI installation begins

NH EAST ROOF REPAIRS 14B3H
PROJECT COMPLETE

NH 18 CLASSROOM
Progress –
Weeks of Aug 3-16 – Setup project and order materials

RDI POLICE & PARKING OFFICE
PROJECT COMPLETE

SH ADMISSIONS REMODEL 14H3M
Progress – Furniture installed
Weeks of Aug 3-16 – Paint public corridor

SH 221 ACTIVE LEARNING CLASSROOM 14E2A
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H
Progress – DFD Project Denied
Weeks of Aug 3-16 – Working on local funding

PR Projects

CHILD CARE
Progress –
Week of Aug 3-16 - Minor paint touch ups
CRABTREE URINAL REMOVAL
Progress – Demo & concrete complete, tile ordered
Weeks of Aug 3-16 – Tile installation

PRUCHA HALL
Progress – Sheet rock installed, taping
Weeks of Aug 3-16 – Start flooring installation, install kitchen counters, room mirror lights

UC E RBERTS & GERBERTS
Progress – Floor tile and security gate installed.
Weeks of Aug 3-16 – Complete electrical rough-in and FRP

UC EINSTEIN BAGELS
Progress – Substantially complete
Weeks of Aug 3-16 – Punch list items

UC SONO LATIN
Progress – 90% Complete, stainless steel counters ordered
Weeks of Aug 3-16 – Install wall tile, paint

UC RIVERSIDE COMMONS
Progress – Remove carpet & half walls
Weeks of Aug 3-16 – Sheetrock, paint, install cabinets & counters

UC REKEY
PROJECT COMPLETED

Exterior/Misc. Projects

KFA SIDEWALK REPAIR & SOD
PROJECT COMPLETE

RAMER TRACK REPAIRS 14J2K
Construction Summer 2016

ROADS & WALKS
Progress – PO’s sent
Weeks of Aug 3-16 – Polyjacking sidewalks, crack sealing & hot patching begins Aug. 10. Painting curbs & crosswalks week of August 17th