Project Update Summer 2015

GRP Building Projects

AEA ROOF REPAIR 14E1'T
PROJECT COMPLETE

AEA 166 CLASSROOM REMODEL
Progress – Furniture ordered
Weeks of Aug 31-Sept 14 – Install new blinds, finish painting

AGS 214 LAB REMODEL
PROJECT COMPLETE

AGS 416 LAB REMODEL
Progress – Casework complete
Weeks of Aug 31-Sept 14 – Install ADA sink

CSH 266 CLASSROOM REMODEL 14E2A
In design - Construction Summer 2016

DL 104A
Progress – Carpet ordered
Weeks of Aug 31-Sept 14 – Receive carpet delivery

DL 107/109H ACADEMIC SUCCESS
PROJECT COMPLETE

FALCON CENTER PHASE 1-Pressbox 11A1E
Progress – Building is substantially complete
Weeks of Aug 31-Sept 14 – Work on entrance feature and monument signs. Install athletic surface on field event runways.

FALCON CENTER PHASE 2 11A1E
Progress – Foundation walls for Area A, B & C. North parking lot asphalt, temporary paths installed.

More information available at: http://www.uwrf.edu/FalconCenter

KAO ROOF REPAIRS 14B2G
Progress – Bids received.
Weeks of Aug 31-Sept 14 – Schedule preconstruction meeting, work to be done Sept./Oct.

KARGES GYM FLOOR
PROJECT COMPLETE
KFA WINDOW REPLACEMENT 14E1P
Progress – Windows replacement & caulking substantially complete
Weeks of Aug 31-Sept 14 – Complete punch list

KNOWLES BASKETBALL BACKSTOP SAFETY STRAPS 15B1R
PROJECT COMPLETED

MVF STEER BARN 14F2Z
Progress – Contract awarded to Pember, requested electrical bids, value engineer light fixtures.
Weeks of Aug 31-Sept 14 – Construction from Sept to Dec 2015

MVF CORN CRIB DEMO
PROJECT COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress – RDI rekey underway, SH requisition submitted, NH key schedule being determined
Weeks of Aug 31-Sept 14 – Keys on order, RDI installation continues

NH EAST ROOF REPAIRS 14B3H
Week of Aug 31-Sept 14 – Correct inspection items

NH 18 CLASSROOM
J-Term 2015-16

RDI POLICE & PARKING OFFICE
PROJECT COMPLETE

SH ADMISSIONS REMODEL 14H3M
Progress – Furniture installation complete
Weeks of Aug 31-Sept 14 – Paint public corridor

SH 221 ACTIVE LEARNING CLASSROOM 14E2A
Construction Summer 2016

SH EXTERIOR WINDOWS REPAIR & PAINTING 15D2H
Progress – DFD Project Denied
Weeks of Aug 31-Sept 14 – Working on local funding

PR Projects

CHILD CARE
Progress –
Week of Aug 31-Sept 14 - Minor paint touch ups
CRABTREE URINAL REMOVAL  
Progress – Tile installation  
Weeks of Aug 31-Sept 14 –  

PRUCHA HALL  
Progress – Flooring installed  
Weeks of Aug 31-Sept 14 – Complete ceilings, study room glass and paint touchup  

UC ERBERTS & GERBERTS  
Progress – Electrical rough-in and FRP complete, front stainless steel counter installed  
Weeks of Aug 31-Sept 14 – Complete equipment install & testing  

UC EINSTEIN BAGELS  
PROJECT COMPLETE  

UC SONO LATIN  
PROJECT COMPLETE  

UC RIVERSIDE COMMONS  
Progress – Sheetrock, paint, carpet, installation of cabinets, counters, booth walls  
Weeks of Aug 31-Sept 14 – Install wood caps on ½ wall and punch list  
UC REKEY  
PROJECT COMPLETED  

Exterior/Misc. Projects  

KFA SIDEWALK REPAIR & SOD  
PROJECT COMPLETE  

RAMER TRACK REPAIRS 14J2K  
Construction Summer 2016  

ROADS & WALKS  
PROJECT COMPLETE