Project Update Summer 2014

GRP Building Projects

AGS 221 LAB REMODEL
Progress – Installation of casework, projector, electrical wiring, HVAC, whiteboard, tile complete
Weeks of Sept. 1-14 – Install power receptacles above counters

AGS 423 LAB REMODELS
Progress – Floor tile, casework, gas piping, electric complete
Weeks of Sept. 1-14 – Install electric power receptacle pedestals on student island benches

CHILD CARE
Progress –
Weeks of Sept. 1-14 – Bid requests to painting contractors. Replace carpet in 2 infant rooms

CSH 106 EQUIPMENT
COMPLETE

CSH 109 REMODEL FOR OFFICE
COMPLETE

CSH CLEANROOM 112
COMPLETE

CSH 204A REMODEL FOR NEW BRUKER MAGNET
Estimate Sept. 1-14 - additional cooling = 15K$ more details to be figured out

CSH CARD ACCESS – DFD 13K3F
Progress – Hardware & Programming system complete, tested access
Weeks of Sept. 1-14 - Install second PIM access point

DL 160 DOTS Service Center
Progress – Electrical, cabling, paint, carpet, glass walls, electrical, paint, HVAC installed
Weeks of Sept. 1-14 – Punch list items

DL 145, 164, & 166 ORANGE & GREEN LAB REMODELS
Progress – Electrical, cabling, door frame, wax floor, reinstall furniture
Weeks of Sept. 1-14 – Punch list

FALCON CENTER PHASE 1
Progress – Ramer Field sub-base complete.
Weeks of Sept. 1-14 - AstroTurf to start Sept. 3rd with the field. Parking lot & road base continues
More information available at: http://www.uwr.edu/FalconCenter
FALCON CENTER PHASE 2
Progress – A/E team submitted final bid plans Aug 29 to DFD
Weeks of Sept. 1-14 –

KFA 146 & 149 SWAP MEN’s & WOMEN’s RESTROOMS
Weeks of Sept. 1-14 – On Hold until J-Term

MVF BEEF CATTLE HANDLING ADDITION
Progress – DFD project approved
Weeks of Sept. 1-14 – Site topographic survey.

MVF DLC 100 & 101 REPAIR DIVIDER CURTAIN
COMPLETE

MULTI-BUILDING REKEY (RDI, SH, NH, DL) DFD 13K3G
Progress –
Weeks of Sept. 1-14 – RDI, SH, DL Hardware on order

NH AUDITORIUM
Progress – Construction started Aug 4, air handling unit, duck work, seat demo complete
Weeks of Sept. 1-14 – Plaster patching underway

NH MATH LAB
Progress – Conceptual design & budget phase

SH 122G SALES LAB
COMPLETE

SH 222 FINANCE LAB
COMPLETE

SH CORRIDOR LIGHTING REPLACEMENT (Sept – Nov. 2014)
Progress – Contractor to begin installation of new lighting controls

PR Projects

GRIMM/MCMILLAN INSTALL NEW WATER METER
Progress – Meter installed
Weeks of July 28-Aug. 10 Connect meter to building automation

HATHORN HALL CEILING REPAIR
COMPLETE

STRATTON HALL BATHROOM COUNTERTOPS
Progress – Countertops installed
Weeks of Sept. 1-14 – Repair two damaged corners

STRATTON HALL LAUNDRY NEW DRAIN LINES
COMPLETE

UC PETE’S CREEK FLOOR TILE
COMPLETE

UC HERITAGE HALL & C-STORE NEW LED LIGHTS
COMPLETE

Exterior/Misc. Projects

ROADS & WALKS
COMPLETE

SH FOUNDATION REPAIRS
Progress – North, west side complete
Weeks of Sept. 1-14 – Plants & landscape work