### PROJECT DESCRIPTION/GOALS
As part of the pre-planning process for the next UWRF Strategic Plan, a review of the process that was used to develop the current Strategic Plan will be conducted. This review will include discussion and information gathering from multiple campus groups who were part of the creation of Living the Promise.

### DELIVERABLES
- Report summarizing key findings from each review which includes recommendations
- List of review meeting dates and who was involved in the discussion
- Communication of the accomplishment of the last 4 years of the LTP goals

### PROJECT SCOPE
**In Scope:**
- Understanding the process that was used to develop Living the Promise
- Review of what worked, what didn’t work, and provide recommendations for the Coordinating Group

### ASSUMPTIONS
- The discussions of LTP process will be provided to team
- Information that is gathered will inform the development of the process for the next UWRF Strategic Plan
- All review meetings will use the same basic set of discussion questions

### MILESTONES
- 01-2011 – Cabinet Review
- 12-2011 – Leadership Assembly Review
- 01-2012 – LTP Steering Committee Review
- 02-2011 – Faculty Senate Executive Committee Review
- 04-2011 – Faculty Senate Review
- 05-2011 – Project completed

### PROJECT TEAM
- **Project Lead:** Jim Madsen
- **Project Manager:** Fernando Delgado
- **Team Members:**
  - Nan Jordahl
  - Mike Miller
  - University Planning Group (UPG)