The following is a summary of work that we currently anticipate in the coming week. This is subject to change due to the many unpredictable factors involved in a project of this magnitude and complexity.

- **Sanitary Sewer** – Sixth Street from Cascade to north. Intersection of Cascade and Oak Knoll. Services from Fourth Street to Fifth Street.
- **Storm Sewer** – Third Street to Fifth Street.
- **Watermain** – Fourth Street to Sixth Street, and north on Sixth Street. Water services north of Cascade between Fourth Street and Sixth Street, and north on Sixth Street. Also finish water services on Fifth Street.
- **Water Outage** - Monday from 8am to 1pm from Third Street to Fourth Street, affecting North Hall and South Hall.
- **Water Outage**, Tuesday from 9am to 3 pm affecting Fine Arts Building, Cascade between Fourth Street and Sixth Street, Sixth Street from Cascade to Spring Street, Oak Knoll from Cascade to Crescent Street. Centennial Science and Rodli Hall will also be affected but should have water service restored by noon,
- **Electrical** – Beginning work on light pole bases and conduit.
- **Steam Tunnel** – Steam tunnel work will continue in front of North Hall, near Fourth Street.
- **Grading** – Grading of new roadway areas will continue on Cascade west of Second Street, and on Second Street north of Cascade. Sidewalk may begin west of Second Street.
- **No-Parking** – There will be No Parking on Fifth Street Cars in violation are subject to ticketing and towing.

<table>
<thead>
<tr>
<th></th>
<th>Sat</th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thurs</th>
<th>Fri</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spruce</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Second</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Third</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fourth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fifth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sixth</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Anticipated Pedestrian Crosswalk Status**

<table>
<thead>
<tr>
<th></th>
<th>Spruce</th>
<th>Second</th>
<th>Third</th>
<th>Fourth</th>
<th>Fifth</th>
<th>Sixth</th>
</tr>
</thead>
<tbody>
<tr>
<td>Open</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Intermittent</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Closed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Anticipated Vehicular Crossing Status**

<table>
<thead>
<tr>
<th></th>
<th>Spruce</th>
<th>Fourth</th>
</tr>
</thead>
<tbody>
<tr>
<td>Open</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Intermittent</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Closed</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>